RACF

RACF Report due
Production Rollout by Team Reportto from
Team Number Rollout Dates CSCOs Counties
Buncombe 1 09/10/04 9/2/04 9/8/04
Cherokee 1 09/10/04 9/2/04 9/8/04
Clay 1 09/10/04 9/2/04 9/8/04
Graham 1 09/10/04 9/2/04 9/8/04
Haywood 1 09/10/04 9/2/04 9/8/04
Henderson 1 09/10/04 9/2/04 9/8/04
Jackson 1 09/10/04 9/2/04 9/8/04
Macon 1 09/10/04 9/2/04 9/8/04
Madison 1 09/10/04 9/2/04 9/8/04
Polk 1 09/10/04 9/2/04 9/8/04
Swain 1 09/10/04 9/2/04 9/8/04
Transylvania 1 09/10/04 9/2/04 9/8/04
Bladen 6 09/17/04 9/3/04 9/12/04
Brunswick 6 09/17/04 9/3/04 9/12/04
Columbus 6 09/17/04 9/3/04 9/12/04
Cumberland 6 09/17/04 9/3/04 9/12/04
Duplin 6 09/17/04 9/3/04 9/12/04
Hoke 6 09/17/04 9/3/04 9/12/04
Moore 6 09/17/04 9/3/04 9/12/04
New Hanover 6 09/17/04 9/3/04 9/12/04
Pender 6 09/17/04 9/3/04 9/12/04
Robeson 6 09/17/04 9/3/04 9/12/04
Sampson 6 09/17/04 9/3/04 9/12/04
Scotland 6 9/7/2004 Pilot
Beaufort 8 09/24/04 9/12/04 9/20/04
Carteret 8 09/24/04 9/12/04 9/20/04
Craven 8 09/24/04 9/12/04 9/20/04
Dare 8 09/24/04 9/12/04 9/20/04
Greene 8 09/24/04 9/12/04 9/20/04
Hyde 8 09/24/04 9/12/04 9/20/04
Jones 8 09/24/04 9/12/04 9/20/04
Onslow 8 9/7/2004 Pilot
Lenoir 8 09/24/04 9/12/04 9/20/04
Pamlico 8 09/24/04 9/12/04 9/20/04
Pitt 8 09/24/04 9/12/04 9/20/04
Wayne 8 09/24/04 9/12/04 9/20/04
Chatham 5 10/01/04 9/20/04 9/27/04
Durham 5 10/01/04 9/20/04 9/27/04
Franklin 5 10/01/04 9/20/04 9/27/04
Granville 5 10/01/04 9/20/04 9/27/04
Halifax 5 10/01/04 9/20/04 9/27/04




RACF

RACF Report due
Production Rollout by Team Reportto from
Team Number Rollout Dates CSCOs Counties
Harnett 5 10/01/04 9/20/04 9/27/04
Johnston 5 10/01/04 9/20/04 9/27/04
Lee 5 10/01/04 9/20/04 9/27/04
Nash 5 10/01/04 9/20/04 9/27/04
Vance 5 10/01/04 9/20/04 9/27/04
Wake 5 9/7/2004 Pilot
Warren 5 10/01/04 9/20/04 9/27/04
Wilson 5 10/01/04 9/20/04 9/27/04
Bertie 7 10/08/04 9/27/04 10/4/04
Camden 7 10/08/04 9/27/04 10/4/04
Chowan 7 10/08/04 9/27/04 10/4/04
Currituck 7 10/08/04 9/27/04 10/4/04
Edgecombe 7 10/08/04 9/27/04 10/4/04
Gates 7 10/08/04 9/27/04 10/4/04
Hertford 7 9/7/2004 Pilot
Martin 7 10/08/04 9/27/04 10/4/04
Northampton 7 10/08/04 9/27/04 10/4/04
Pasquotank 7 10/08/04 9/27/04 10/4/04
Perquimans 7 10/08/04 9/27/04 10/4/04
Tyrrell 7 10/08/04 9/27/04 10/4/04
Washington 7 10/08/04 9/27/04 10/4/04
Alexander 2 10/15/04 10/4/04 10/11/04
Alleghany 2 10/15/04 10/4/04 10/11/04
Ashe 2 10/15/04 10/4/04 10/11/04
Avery 2 10/15/04 10/4/04 10/11/04
Burke 2 10/15/04 10/4/04 10/11/04
Caldwell 2 10/15/04 10/4/04 10/11/04
Cleveland 2 10/15/04 10/4/04 10/11/04
McDowell 2 10/15/04 10/4/04 10/11/04
Mitchell 2 10/15/04 10/4/04 10/11/04
Rutherford 2 10/15/04 10/4/04 10/11/04
Watauga 2 10/15/04 10/4/04 10/11/04
Wilkes 2 10/15/04 10/4/04 10/11/04
Yancey 2 10/15/04 10/4/04 10/11/04
Anson 3 10/22/04 10/11/04 10/18/04
Cabarrus 3 10/22/04 10/11/04 10/18/04
Catawba 3 10/22/04 10/11/04 10/18/04
Gaston 3 10/22/04 10/11/04 10/18/04
Iredell 3 10/22/04 10/11/04 10/18/04
Lincoln 3 10/22/04 10/11/04 10/18/04
Mecklenburg 3 11/05/04 10/11/04 10/18/04
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Montgomery 3 10/22/04 10/11/04 10/18/04
Richmond 3 10/22/04 10/11/04 10/18/04
Rowan 3 10/22/04 10/11/04 10/18/04
Stanly 3 10/22/04 10/11/04 10/18/04
Union 3 10/22/04 10/11/04 10/18/04
Alamance 4 10/29/04 10/18/04 10/25/04
Caswell 4 10/29/04 10/18/04 10/25/04
Davidson 4 10/29/04 10/18/04 10/25/04
Davie 4 10/29/04 10/18/04 10/25/04
Forsyth 4 10/29/04 10/18/04 10/25/04
Guilford 4 10/29/04 10/18/04 10/25/04
Orange 4 10/29/04 10/18/04 10/25/04
Person 4 10/29/04 10/18/04 10/25/04
Randolph 4 10/29/04 10/18/04 10/25/04
Rockingham 4 10/29/04 10/18/04 10/25/04
Stokes 4 10/29/04 10/18/04 10/25/04
Surry 4 10/29/04 10/18/04 10/25/04
Yadkin 4 10/29/04 10/18/04 10/25/04




